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Welcome 

• Opening remarks 

• Housekeeping 

• Objectives 

– “Develop a conceptual P3 implementation plan for the State of Washington, and a 

P3 implementation plan for the projects that pass the screening and demonstrate 

basic financial feasibility,” (Consultant Team Scope of Work) 

– Review status of Financial Model inputs and development 

– Financial Model Results 

– Discuss next steps: 

• Meeting with Policy Work Group scheduled for December 6th 

• Draft Report in development 
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Agenda 

Time Item Presenter 

11:00 AM Welcome / Overview Mary Fleckenstein / Simon Shekleton 

11:15 AM Discussion of Conceptual P3 Implementation Plan 

Recommendations 

- Policy 

- Legislation 

- Administration 

- Schedule and Milestones 

Simon Shekleton / Sam Barend 

1:00 PM Working Lunch General Q&A 

1:30 PM Financial Model Inputs Update (continued) 

- Revenues 

- Initial Capital Costs 

- Long term Capital Costs 

- Operating Costs 

- Risk Registers / VFM Inputs 

Simon Shekleton / Susan Kehoe 

2:30 PM Break 

2:45 PM Financial Model Results Update Iain Tester 

3:45 PM Next Steps Simon Shekleton 

4:00 PM Close   
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• 2 Day Informational Workshop complete 

• Screening Tool Complete 

• Financial Model scenarios progressing 

• Reporting 

– Nov 28: Draft Report due to Staff Work Group 

– Dec 6: Final Policy Work Group Meeting 

– Dec 7: Presentation of preliminary findings, recommendations and Draft Report to JTC 

Process Update 
 

Milestones and key findings 
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Discussion of Recommendations 
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Overview 

Policy 

Legislation 

Administration 

In developing recommendations 

it is critical to understand the 

ideal relationship between Policy, 

Legislation and Administration: 

o Policy is all encompassing and defines 

the needs, preferences and objectives 

of the State as concisely as possible 

o Legislation should be designed to fully 

reflect the State’s policy objectives – 

and in its purest form is simply a tool 

for implementing such policy 

o The State’s Administration is tailored to 

empower the Policy objectives of the 

State, within its legislative architecture 

o Projects should only be attempted 

within this framework 

Projects 
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Overview 
 

The State must develop its P3 approach sequentially 

1. Policy   This study will provide policy recommendations to  

   implement a P3 program in Washington. 

2. Legislation   This study will recommend a legal framework, to be drafted 

   into legislation by Washington State drafters, for  

   consideration in 2012. 

3. Administration  This study will recommend a graduated administrative 

   structure to implement a P3 program in Washington. 

4. Projects  This study will present findings about potential P3 suitability 

   for the five projects analyzed in the study, and will  

   recommend an appropriately scaled P3 program (# of 

   projects needed to start a P3 program and to make a 

   program viable in the long-term.) 
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Policy Development 
 

The study will provide recommendations through: 

• The screening tool and public interest protections 

• A recommended legal framework for implementation of a P3 program 

• Recommendations relevant to the 5 projects being screened and assessed 

• The final report 

 

• The following slides summarize Policy Recommendations that have been 

identified to date 

• All of these issues are embodied more precisely through the change in 

legislation, administration and milestone recommendations that follow 
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Policy Recommendations 
 

12 Public Interest Protections have been identified in this study 

1. Maintaining pre determined control 

and/or ownership over the asset 

2. Appropriate use of upfront funds 

generated by P3 projects 

3. Quality of service 

4. Setting and controlling fares/tolls 

5. Preventing excessive returns 

6. State Apprenticeship Requirements 

7. Responding to poor service delivery 

8. Solvency of private partners 

9. Termination for just cause 

10. Handback and asset condition 

11. Prevailing Wage 

12. Minority and Women-Owned Business 

Enterprises (MWBEs) should be 

encouraged to participate in P3 initiatives 

These public interest protections will be required of all P3 projects in Washington.  

Some will be required by statute, others in individual P3 contracts. 
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Policy Recommendations (continued) 

• Screening Criteria also represent Policy recommendations and some may be 

appropriately expressed in legislation (e.g. setting a minimum Capital Value for 

candidate projects) 

• Further Policy Recommendations: 

– The P3 program should include an ongoing evaluation of value for money and the public interest 

– Not all projects are suitable for P3 screening; consider only those consistent with the State’s 

Public Interest, economic and development goals, and which have been developed with 

sufficient detail to address the issues raised in the screening tool  

– The P3 program should have a consistent and transparent approach to project development, 

from assessment through procurement, delivery and beyond 
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Policy Recommendations (continued) 

– The State must empower an administrative P3 office presenting a single point of contact within 

the State in relation to P3 and also fosters timely decision making and execution 

– The State must establish a transparent government oversight process to ensure thorough 

review of alternative delivery proposals 

– The State must establish reliable and uniform processes and procedures to encourage private 

sector investment 

– The State must develop projects that are consistent with state, regional and local transportation 

policies and plans 

– The State must encourage competition for innovation and private sector investment to create 

value 

– Utilization of alternative project delivery as a tool for leveraging innovation, risk transfer, and 

incremental capital and manpower to bear on projects 
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Policy Recommendations (continued) 

– The State should pursue cost efficiencies through the whole–life cycle costing approaches 

– Alternative delivery projects must conform to the State’s existing labor law to ensure that 

prevailing wages rules are upheld 

– Minority and Women Owned Business Enterprises (MWBEs) should be encouraged to 

participate in alternative delivery projects 

– Alternative delivery projects should demonstrate an ability to deliver schedule and budget 

certainty for a project; thereby, accelerating the projected timeframe for delivery and minimizing 

delays from change orders 

– Projects should be prioritized in terms of their measurable social, economic, health and safety 

benefits to the public 
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Development of Legislation: Context 
 

Legislation must be all encompassing in time and scope, covering all: 

• Phases of P3 Projects 

– Project identification and screening (for 

P3), planning of funding sources 

– Procurement including the development 

of  tender process and documents, 

project agreements, bid conditions (bid 

bonds etc); and the management of 

BAFO and Financial Closing periods 

– Construction and Operating Periods 

– Handback or Termination 

– (Not required for pre-procurement 

including ROW acquisition, planning, 

permitting and preliminary design) 

• Facets of P3 Projects 

– Relationship and interaction between the 

public and private sector 

– Project related stakeholder outreach (PR) 

– Tolling and operations for profit by private 

and public parties 

– Public and private funding and execution 

of construction and operations 

– Solicited and/or unsolicited proposals 

– Ownership and tax treatments 

– Approval and enforcement of binding 

project agreements, control and oversight 
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Review of Legislation 

• The consultants have conducted a thorough legal review in this study, 

involving the following steps 

– Identified existing problems with current legislation 

– Discussed issues other States have encountered in advancing P3 projects due to incomplete or 

overly prescriptive legislation 

– Reviewed best practices in P3 legislation in other States (such as VA, TX, Puerto Rico, Florida) 

– Provided recommendations on legislative changes that would ensure  the financeability of 

transportation P3 projects and uphold public policy protections in Washington State 

• The following tables outline, by specific issues – both the concerns with the 

State’s current legislation and best practice outcomes of any future changes 
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Issue Current Concern Recommended Change 

Legislative  

Approval during 

the procurement 

process 

Post-procurement 

legislative approval of 

contract 

• Pre-procurement independent agency approval of P3 use ; OR  

• Post-procurement hearings, reviews and other procedures 

before contract award 

Toll setting  Legislative approval 

required for changes in 

toll rates 

• Toll regime and maximum rates governed by contract; OR 

• Regulated utility model for setting future tolls 

Ability to utilize 

private financing 

No private debt issuance 

or equity 

• Public and private financing authorized; OR 

• No agency authority to issue revenue bonds 

Property Tax  No property tax 

exemption 

Ad valorem property tax exemption 

Continuing 

Appropriations 

No allowance for 

availability payment PPP 

projects 

Allow DOT to enter into alternative delivery  contracts that provide 

for annual or extended payment procedures, such as availability 

payment contracts, and may make commitments to make payments 

under such contracts in the event of early termination 

Procurement 

Process 

No discussion of how 

projects would be 

procured, other than  

unsolicited proposals 

Include  overview of RFQ, RFP,  Review Process, Evaluation 

Manual, Discussion with Bidders, Best and Final Offer. Allow 

alternative technical concepts, and stipends for use of bidder IP. 

State 

Apprenticeship 

Requirements 

No mention  in current 

legislation 

Language included in legislation that recommends/encourages the 

use  of apprenticeship programs as part of PPP projects 

Review of Legislation: Recommendations 
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Issue Current Concern Recommended Change 

Maintaining 

control and/or 

ownership over 

the asset 

No mention in current 

legislation 

The alternative project delivery contract shall provide that, while the 

private entity may receive a lease, easement, operating interest or 

other short-term or long-term interests in existing assets and/or 

assets to be developed as part of the eligible project, at all times the 

fee ownership of the assets shall remain with the eligible public 

entity. 

Quality of service No mention in current 

legislation 

The lease agreement shall include performance standards, 

including, but not limited to, levels of service. Failure to comply with 

the lease agreement in any significant manner shall constitute a 

default under the agreement and the department or the regional 

transportation agency, as appropriate, shall have the option to 

initiate processes to revert the facility to the public agency. 

Preventing 

excessive returns 

No mention in current 

legislation 

The legislation should specify the inclusion of a revenue sharing 

provision in which the public agency receives a share of the profits if 

the profits exceed a certain threshold. 

Solvency of 

private partners 

No mention in current 

legislation 

Evidence that the members of the contracting entity have 

completed, or have demonstrated the experience, competency, to 

complete, a project of similar size, scope, or complexity, and that 

proposed key personnel have sufficient experience and training to 

competently manage and complete the design and construction of 

the project, and a financial statement that ensures that the 

contracting entity or lessee has the capacity to complete the project. 

Review of Legislation: Recommendations (continued) 
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Issue Current Concern Recommended Change 

Minority and 

Women-Owned 

Business 

Enterprises  

No mention in current 

legislation 

The DOT should encourage and may in their discretion include a 

requirement in the alternative project delivery contract that the 

private  partner  demonstrate good faith efforts to comply with the 

objectives and goals of minority and women-owned business 

enterprises pursuant to goals set forth in Washington State law. 

Handback 

requirements 

No mention in current 

legislation 

The alternative project delivery contract shall provide for the 

handback of the eligible project  to the eligible public entity at the 

expiration or earlier termination of the alternative project delivery 

contract at no charge to Partnerships New York or eligible public 

entity.  At the time of handback, the project shall be delivered to the 

eligible public entity free of any encumbrance, lien or other claims. 

Evaluation Criteria No mention  in current 

legislation 

Qualifications and reputation of bidder, upfront payment offered by 

bidder, or ongoing availability payment proposed, quality of the 

proposal, willingness to hire local workers/contractors,  

Contract 

Oversight 

No mention  in current  

legislation  

The DOT shall oversee the performance and compliance of the  

private partner  under the Partnership Contract. To such effect, the 

DOT shall render to the Legislature an annual report on the 

development of the project and the compliance by the private 

partner with the contract terms.  

Unsolicited 

Proposals 

Constrained Discuss 

Review of Legislation: Recommendations (continued) 
 

Review of Legislation: Recommendations (continued) 
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Issue Current Concern Recommended Change 

Define Authority of 

PPP Office 

No mention in current 

legislation 

1. To procure, contract, negotiate and execute PPP contracts 

(including hiring  advisory support) 

2. To establish and update priorities in the evaluation and 

development of eligible projects 

3. Identify and analyze project opportunities throughout the state 

that could benefit from alternative project delivery methods and 

that should be considered as a PPP; 

4. To promote and conduct studies, research, analyses and 

investigations, including, but not limited to, research of domestic 

and international projects that have employed alternative project 

delivery methods, and identification and evaluation of lessons 

learned from those projects; 

5. Serve as a clearinghouse for information on best practices for 

alternative project delivery methods; 

6. Serve as a means of reducing transaction costs, increase 

efficiency and promote consistency among alternative 

procurement methods 

7. Establish a consistent framework for operations, including 

standardizing procedures, procurement documents and 

contracts, taking into account differences among sectors, 

projects, procurement approaches, contract types, sources of 

public funding, applicable state law and other relevant factors; 

Review of Legislation: Recommendations (continued) 
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• It is further recommended that any future change in P3 legislation address the 

following general objectives 

– Clearly defining the relationship and hierarchy between all relevant Laws and Statutes, including 

treatment of the State initiatives process as appropriate and any conflicting procurement laws 

– Upholding Transparency and the Public Interest, while protecting confidentiality in relation to 

commercially sensitive issues 

– Balancing flexibility with rigidity, so as to accurately convey the State’s Policy objectives (its 

must haves, like to haves and open items that should encourage innovation) 

– Clearly defining any necessary differences between different P3 contract types including DBF, 

DBFO and DBFOM 

 

Review of Legislation: Recommendations (continued) 
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Administration: Phasing Considerations 
 

Requirements change over time with project and process development 

1. Initial Phase (not project specific – pre change in legislation) 

– Administration should (but does not yet have to) be capable of supporting the selection, screening and 

proposition of candidate P3 projects; and must be capable of supporting the development of P3 legislation 

2. Minimum Steady State Phase (not project specific – post change in legislation) 

– Administration must be capable of supporting the selection, screening and proposition of candidate P3 projects, 

including the development of one or more P3 finance / risk / delivery concepts for assessment; 

– Administration must be capable of managing all outreach, interfaces  and PR with the public and private sector  

– Administration must be capable of ramping up for at least one project development phase in a timely manner 

and must be capable of managing unsolicited proposals 

Development of P3 2012 2013 2014 2015 2016 2017 2018 2019 2020 

Policy 

Legislation 

Administration 

Generic P3 Project 

1 2 
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Administration: Phasing Considerations 
 

Requirements change over time with project and process development 

3. Preliminary Project Development Phase (pre-procurement) 

– Administration must be capable of assessing the suitability of P3 delivery for specific projects, and for selected 

projects, must be capable of seeking legislative support for such an approach 

– Once legislative support is confirmed and authority given to pursue project development through an agreed P3 

concept; administration must be capable of transitioning to a procurement phase 

4. Project Development Phase (project specific – throughout procurement) 

– Administration must be capable of supporting all elements of a solicited or unsolicited procurement process 

including industry outreach / market sounding and RFI stage; development /  refinement of the project definition 

and concept; including the development of the Project Agreement , Risk Apportionment approach and Financial 

Framework; RFQ and RFP preparation and assessment; BAFO / Preferred bidder negotiations and achieving all 

conditions precedent for Financial Close 

Development of P3 2012 2013 2014 2015 2016 2017 2018 2019 2020 

Policy 

Legislation 

Administration 

Generic P3 Project 

3 4 
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Administration: Phasing Considerations 
 

Requirements change over time with project and process development 

5. Project Construction Phase (post procurement, usually pre Operations) 

– Administration must be capable of monitoring and meeting all financial and contractual obligations to the 

selected private party that may include milestone payments for construction, delivery of land or approvals etc 

– Administration must be capable of liaising with private party Sponsors, and their Lenders and contracted entities 

as necessary, usually through an Independent Engineer or other agreed experts 

6. Project Operational Phase (usually post construction until Termination) 

– Administration must be capable of assessing the performance of the private party in meeting  its obligations 

under the Project Agreement and in enforcing any subsequent negotiations, penalties or changes 

– Administration must be capable of monitoring and meeting the State’s obligations under the Project Agreement 

(that may be technical, legal, financial or administrative in nature) 

Development of P3 2012 2013 2014 2015 2016 2017 2018 2019 2020 

Policy 

Legislation 

Administration 

Generic P3 Project 

5 6 
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Administration: Phasing Considerations 
 

Requirements change over time with project and process development 

• Steady state resource requirements depend on scale of the P3 program but are stable 

• Project specific resource requirements change over time and are cumulative 

– Phase 3 (Preliminary Project Development ) requirements will generally focus on use of the Project screening 

tools and internal coordination; advisors may be required to assist with project assessment and market sounding 

– Phase 4 (Project Development) will require intensive coordination between numerous State, public and private 

bodies, and will definitely require the  P3 office to engage technical, legal and financial procurement advisors 

– Phase 5 (Construction) requires lower intensity monitoring and negotiations ramping down to a steady state 

– Phase 6 (Operations) also require monitoring and negotiations ramping down to a steady state 

Administrative Baseline 2012 2013 2014 2015 2016 2017 2018 2019 2020 

Initial 

Minimum Steady State 

Project 1 

Project 2 etc 

Cumulative P3 Office 
Resource Requirements1 

5 6 3 4 

1 2 

5 6 3 4 

1. The cumulative resource diagram is illustrative 
only. In practice a combination of internal and 
external resources will be required (see next) 
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Administration: Internal Resources (Discuss) 
 

The following functions, relevant to the development of State Transportation P3 Projects, 

are understood to be housed as follows 

WSDOT 
• Project Approvals 

• Right of Way Acquisition 
• Preliminary Design and Development 

• Preliminary Revenue Forecasting 
• Preliminary Cost Forecasting 

• Project Risk Assessment (CEVP) 
• Project Controls during procurement, 

construction and operations 
• Ability to engage on-call advisors 

• Project Oversight and Management 
• Operations and Maintenance 

• Tolling and ITS 
• Houses P3 Office 

Transportation 
Commission 
• Toll setting 

authority1 

Legislature 
• Approves WSDOT 

Programs and Budgets 
• Determines form and 
content of changes in law 

• Ultimate representation of 
State’s Public Interest 

1. There may be precedent in the State 
for toll increases to be fixed long term 

according to annual CPI increases or 
similar, and not subject to 

appropriation. This is the preferred P3 
approach and must be addressed in 

the development of legislation 
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Administration: Recommended Resources 
 

The following table provides recommendations on which internal and external resources 

should be engaged at each identified Phase. Recommendations are based on the current 

function and resources of relevant internal bodies, and industry standard use of advisors 

Development Phase WSDOT 
Transportation 

Commission 
Legislature 

Financial 
Advisor 

Legal Advisor 
Tech Advisor / 

IE 

Phase 1 – Initial P3 Office 
Information 

Only 
Approval 
Required 

Recommended 
(or on call) 

Required Optional 

Phase 2 – Minimum 
Steady State 

P3 Office 
Information 

Only 
Input through 
P3 Exec Board 

Optional Optional Optional 

Phase 3 – Preliminary 
Project Development 

P3 Office 
Project Staff 

Input through 
P3 Exec Board 

Recommended 
(or on call) 

Recommended 
(or on call) 

Recommended 
(or on call) 

Phase 4 – Project 
Development 

P3 Office 
Project Staff 

Input through 
P3 Exec Board 

Required Required Required 

Phase 5 - Construction 
P3 Office 

Project Staff 
Input through 
P3 Exec Board 

Recommended 
(or on call) 

Recommended 
(or on call) 

Required 

Phase 6 – Operations P3 Office 
Information 

Only 
Input through 
P3 Exec Board 

Recommended 
(or on call) 

Recommended 
(or on call) 

Required 
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Administration: Organizational Considerations 
 

Existing WSDOT Office of P3 Structure 

Chief Financial Officer 
Strategic Planning & Finance 

Assistant Secretary 
A. Arnis 

Public-Private Partnerships 
J. Doyle 

Chief Operating Officer 
Deputy Secretary 

D. Dye 

Chief Executive Officer 
Secretary of Transportation 

P. Hammond 

Citizens of Washington State 
Governor Christine Gregoire 
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Chief Operating Officer 
Deputy Secretary 

P3 Executive Board 

Chief Financial Officer 
Strategic Planning & 

Finance 

Assistant Secretary 
Washington State Ferries 

Chief Engineer 
Engineering & Regional 

Operations 

Po
lic

y 
G

u
id

an
ce

 

Chief Executive Officer 
Secretary of Transportation 

Chief of Staff 

Administration: Organizational Context 
 

Potential Future State P3 Structure 

OTP3 Director 
Office of Transportation P3 

Citizens of Washington 
Governor Christine Gregoire 

Potential P3 Executive Board representation: 
JTC Co-Chairs 

 Governor’s Office of Financial Management  
Speaker of House appointee 

Senate Majority Leader appointee 
State Treasurer’s office 

Transportation Commission Representative 

Potential P3 Executive Board Remit: 
Board would provide decision making authority to the P3 office on 
behalf of the State at critical decision points – refer following slide 

for detail. 
Board would sit within the Legislative Branch (recommended) or 

alternatively as an Agency led by Governor-Appointed Executives 

Administrative oversight, 
budget setting, allocation 
of resources, policy input 

Decision making Authority 

P3 Steering Committee 

Potential P3 Steering 
Committee representation: 

WSDOT Capital Program 
Development and Management 
WSDOT Chief Operating Officer 

WSDOT head of the Toll 
Division 

WSDOT Operations Manager 
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Administration: P3 Executive Board Approval Milestones 
 

Project Phases and Primary Activities 

 Projects screened for 
potential  usage of 
PPP delivery model 

 
 Where government  

elects  to use PPP 
procurement  
method,  project 
mandate assigned 
 

 Non-binding Request 
for Qualifications 
(“RFQ”) issued to 
market 
 

 Project readied for 
market and RFP 
documentation 
prepared 
 

 Initial Value-for-
Money   (“VFM”) 
assessment prepared 

 
 

 Request for Proposals 
(“RFP”) issued  
 

 Technical and 
commercial proposals 
of respondents 
evaluated   
 

 Highest ranking 
proposals awarded 
right to finalize 
contract 
 

 VFM  assessment 
updated 
 

 Potential negotiation 
and finalization of 
contract 
documentation 
 

 VFM assessment 
finalized 
 
 
 

 

 Construction progress 
monitored  
 

 Initial operations 
monitored as 
required by project 
terms and 
stakeholder 
considerations 

Construction & 
Operations 

Commercial & 
Financial Close 

Request for 
Proposals 

Request for 
Qualifications 

Initial Review & 
Assignment 

Board reporting provided at summary level, with detailed reporting on an exception basis, for the duration of the project phase 

Governance Reporting 

Explicit Board approval required to move into next project phase; Board reporting provided on a detailed project level 
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Administration: P3 Office Staffing and Funding 

Recommendations 

• Washington’s P3 office will need initial seed capital to fund organizational costs 

such as staff, normal administrative expenses, and outside technical, legal and 

financial advisors  (which vary over time per slide 23) 

– We recommend initially, a core staff of 1 or 2 Full Time Employees (FTEs) supplemented by 

WSDOT Project Staff and potentially staff from other agencies as required based on skill sets 

– New hire FTEs must have first-hand experience executing P3 projects and be capable of building 

institutional knowledge across financial, commercial, legal, technical and process issues 

– In house staff should be sought with an understanding of project delivery, project planning, State 

finance and procurement, along with private sector individuals that bring a mix of project finance, 

project management, legal, market awareness, and other relevant skill sets required to adequately 

and expeditiously fulfill the P3 Office’s charge. 

• The State should permit and encourage the P3 office to pursue cost recovery 

through application fees, transaction fees and periodic/ongoing service fees 
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Schedule: Milestone Recommendations 

Development of P3 2012 2013 2014 2015 2016 2017 2018 2019 2020 

Policy 

Legislation 

Administration 

Projects 

CRC? 

509? 

405? 

167? 

The State must reach political consensus that its policy is sufficiently well defined to pursue changes in legislation and 
administration. We recommend this be targeted for 2012 based on the findings of this study and ensuing debate 

The effort to modify the State’s P3 legislation could then start during 2012. The new legislation must be signed into law 
before the first P3 project enters procurement, and before initial P3 administrative changes are finalized 

The State’s P3 Administration must ramp up over time, initially to cover pre-procurement activities such as screening. 

Initial changes must take P3 legislation into account, and at a minimum be capable of supporting 1 procurement process 

Project milestones for development1 construction and operations phases (blue, red, green respectively) are shown below 

This indicates that CRC procurement is probably too advanced for a P3 approach; while the 509 and 405 may be viable.  

P3 Administration must continue to evolve over time in line with project needs (through development, procurement, 

negotiation, construction and operation phases); and with the number of P3 projects in process (see following slide) 

1. In this context, development includes preliminary 
design and ROW acquisition, in addition to all pre-

procurement and procurement activities 
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Financial Model Inputs 
(CRC, 509, 167) 
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Consultant Team Evaluating 11 Financial Model Scenarios 

PUBLIC SECTOR PRIVATE SECTOR 

Public Sector Comparator (PSC) Financing Shadow Bid Delivery Model 

Project GO Bond 
Toll Revenue 

Bond 
Delivery 
Model Toll Concession 

Availability 
Payment Model 

I-405/SR 167 X X DB X 

I-5/SR 509 X DB X X 

SR 167 new segment X DBB X 

I-5 Crossing (CRC) X X DB X 

Monroe Bypass  NA NA NA NA NA 

• PSC selection based on discussion with Staff Work Group and WSDOT 

• Shadow Bid selection based on preliminary information on user fee and other 

potential funding sources (or lack there of) 
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Financial Model Walkthrough 
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Next Steps 


